FORM DPW-CIA 2:05 STATE QF HAWAII 5 .
) Department of Accounting and General Services -
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  September, 2011 -~ "

Date: Sepfember 30,2014 7.0

CONTRACTOR: Hidano Gonstruction, Inc.

ADDRESS: Contract No.

City, State ZIP: : D Gs Jq_!‘:u‘N . 12

PROJECT TITLE: Hawaii State Hospital, Building

F, Renovatioris for Psychiatric Intensive Care Uit

Basic Contract Amount $ 441,700.00 Jpug MONTHLY;

{ F] PROJECY SCHEDULE - INTTIAL & ONGOING

7 onwyrepors (T avmous areoaus

IMONTHLY ESTIMATE GHECKLIST

CHANGE ORDERS ¢ 4 conTRACT xuMEER ¢ PROJEGT NAME & LOCATION
Total $ 96,462.00 ¢ T sicnarumes
Adjusted Contract Amount 3 538,162.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 98.16% 9§ 433,552.00 92.15% $  88,886.00 b 522.438.00
Retained REDUCED [ ] $ 35,312.00 $ 7,519.00 $ 42,831.00
Amount Subject to Payment $ 358,240.00 $  81,367.00 3 479.807.00
Payments to Date 351,503:00 ;$ .14,815;00":’.%: 3 423,318.00
Payments Now Due $ 46,737.00 $ 9,552.00 5 56,289.00

Payment No.
Remarks:

FINAL[ ] (2 P

2. | cetify that tha above bill is camect, just, that paymant has ot been received, and

all payroll affidavits have been submitted, are cumrent, or proper deductiva exclusions
B have been made o this request and at least 80% of aur workforce resides in Mawali

t. Compuiad and, ad By )
ﬂ é‘a? __//_'/4/% 4 0/5 /f
roject Tar of ERgRIaet Bater
Hidano Construction, Inc.

W /e / ;'/l I Name of Contractor

3, Recommendad: AI08 CRGRASITATETIBT!

/' . (/ﬁ GCT -6 201 //?7(;{_‘—5%’ /;gq'f'fﬂ:h{ D?ﬂ/b/z/

ER A?a!-uuw: Chiet a5 CIStct Enginsar Daa: By sgnature { Tdle:
‘biic A fities that change cglors have been tha work parformed.

s Pubic Aris, ad
44 Faer 0CT -7 A0

Stata Pushic ‘Norks Aemmnistrator Data:

a4
2




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

CONTRACTOR:

STATE OF HAWAHN
Department of Accounting and General Services
Division of Public Works

For the Month of. September, 2011

Hidano Construction, [nc. Contract No.: 59054
PROJECT TITLE: Hawaii State Hospital, Building F, Renovations for Psyct DAGS Job No.: 12-20-2636
a
leJ CONTRACT
o} LICENSE BASIC CONTRACT COMPL. TO %| RETN AMOUNT
d PRIME CONTRACTOR |TRADE NO. AMOUNT DATE| CMPL % RETAINED
Hidane Construction, Inc. General Contractor $441,700 $433,801| 98.21% 5% $21,690|A

SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT COMPL. TC % RETM AMOUNT
SUBCONTRACTCR TRADE NO. AMOUNT DA’I'!?_l CMPI: %) RETAINED
American Carpet One Floor Prep C-7137 $1,678 $1,676| 100.00% 5% 383
Bendco Dema BC-22320 $21,820 $21,820] 100.00% 5% 51,091
Mutual Welding Structural Steel ABC-440 $27.500 $27,500| 100.00% 5% $1,375
Allied Security Fance Sacurity Fence Encl C-21388 $21,985 $21,985] 100.00% 5% 51,089
Alpha Glass Glazing C-13470 $7,686 $7,686{ 100.00% 5% 5384
Statewide General Conir Drywall, AC Ceiling, Lath [BC-25436 £30,000 $30,000] 100.00% 5% 51,500
Floorech Floaring C-7842 $14,973 $14,973] 100.00% 5% $748
Oahuy Painting Painting C-12175 $19,572 $19,376] 99.00% 5% 5968
Henolulu Fire Protection Fira Protecticn C-27304 $6,979 $6.979| 100.00% 5% 5348
Econcmy Plumbing Plumbing ABC-318 510,943 $6,568] 60.00% 5% $328
Alakai Mechanical Corp HVACITAB ABC-7338 $32,159 $29,818] 92.72% 5% $1,490
A-1 A-Lectrician, Inc. Electrical C-841 $33,885 $33,885] 100.00% 5% 51,694
Tilecratt, Inc. Ceramic Tile C-17712 52,435 $2,435} 100.00% 5% S121
Haas insulation Fire Proofing C-~19854 517,000 $17,000) 100.00% 5% $850
Istand Insulation Firestapping -20820 $1,937 $1,937} 100.00% 5% 396
Simplex Security/Fire Alarm C-23844 $29,200 $29,200] 100.00% 5% $1.460
#DIVID 5% 50
#DIVIG! 5% 30

Total Retained from Subs $13,635/B

| |BAS!C CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

I certify that the above retentions are correct for this request,

Checked/Verified by:

Y,

Initial - Project Inspector or Engineer

Hidane Canstruction, Inc.

Name of Contractor

Bﬁiﬁnature

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

‘?‘/:‘;54 /f(

Date -




DPW.CIA 7/08
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works
For the Month of: September, 2011

CONTRACTOR: Hidano Consftruction, Inc. Contract No.: 59054
PROJECT TITLE: Hawaii State Hospital, Building F, Renovations for Psy DAGS Job No.: 12-20-2636
a CHANGE
'-'mJ ORDER
Q LICENSE CHANGE ORDER| COMPL. %] REIN AMOUNT
O |PRIME CONTRACTOR  |TRADE NO. AMOUNTE TO DATE| CMPL % RETAINED
Hidano Censtruction, Inc, General Gontracter BC-174 $06,462 $88.886) 92.15% 5% 54,444| A
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %} RETN AMOUNT
SUBCONIRACTOR TRADE NO. AMOUNT| TO DATE| CMPL Yo RETAINED
Change Order #1
A1 A-Lectrician, Inc. Electrical C-941 $1,336 $1,336] 100.00%, 5% $66
Change Order #2
A« AsLeckidcian, Inc. Electrical C-941 $1,408 $1.408{ 100.00% 5% 370
Change Order #4
As1 A-Lectrician, Inc. Electricat C-941 2,561 $2,561| 100.00% 5% 3128
Change Order #5
Alakai Mechanical Corp HVAC ABC-7338 $1,199 $1,198) 100.00% 5% 559
Change Order #6
Honalulu Fire Protection Fire Protection C-27304 $8E9 $868} 100.00% 5%| 343
Change Order #8
Alpha Glass Glazing C-13470 $581 $591] 100.00% 5% $28
Change Order #9
A1 A-Lectrician, inc. Electrical C-941 $12.111 $12,111| 100.00% 5% 5605
Change Order #30
Alakai Mechanical Corp HVAC ABC-7338 31,385 $1,385| 100.00% 5% 369
Change Order #13
A-1 A-Lecircian, inc Electrical c-041 $2.163 $2,163| 100.00% 5% 5108
Changa Order #14
A-1 A-Lactrician, Inc. Electrical C-941 $4,980 $4,980| 100.00%. 5% $249
Change Qrder #15
A-1 A-Lactrician, Inc. Electrical C-841 $2.727 $2,727| 100.00%, 5% $136
Change Order #16
A-t A-Lectrictan, Inc. Electricat C-841 $4.121 $4,121| 100.00%, 5% $206
Change Qrdar #17
Alakai Mechanical Corp HVAC ABC-7338 $418 $418| 100.00% 5% $20
LChange Ocder #18
Alakai Mechanical Corp HVAC ABC-7338 $323 $323{ 100.00%| 5% $16
Change Order #20
Allied Security Fance Security Fence Encl C-21388 $885, $885{ 100.00%| 5% $44
Change Order # 21
Statewide Genaral Cont. Drywalt BC.25436 -$4,067, -8$4,087] 100.00% 5% -$203
Change Order # 22
A-1 A-Lectdcian, Inc Electrical CH41 $17,279 317,279 100.00% 5% $883
Change Order # 23
A-1 A-Lectdcian, Inc Elactrical C-941 33,793 $3.793F 100.00% 5% $189
Change Order # 24
Tyson, Ine. Floor Prep C-27123 37,574 $7.574F 106.00% 5% $378
Total Retained from Subs $3.075|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $7,519]

| ceriify that the abave retentions are correct for this request.

CheckedVearified by:

Hidano Construction, Inc.
Name of Contractor 4 / .
1 ]
/% Initiat - Project Inspector or Engineer
Az RA_ 3/=0/11

§¢Signature [ Date

NCTE:
Columnar totals shall be equal in dollar value to that an
the Manthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS E :{L‘ tU ’";“{;Kd
Monthly Payment Slip 0T )"'“‘#\ pLIC-
PAYMENT NO.: 12 PROJECT TITLE: HAWAII STATE HOSPITAL - BL @E&cvlné}\is FOR

PSYCHIATRIC INTENSIVE CAREMUNIT

BILLING MONTH: September-11 DAGS JOB NO.: 1 2-20-2636 CONTRACT NO.: 59054
CONTRACTOR: HIDANO CONSTRUCTION INC

VENDOR CODE: 20380200

Original Contract Payment Suffix: 1

Suffix Fund Symbaol Amount Earned Retainage Amount Due
01 B09-408M $51,456.00 $4,719.00 $46,737.00
Totals: $51,456.00 $4,719.00 . $46,737.00
Change Order Payment Suffix: 2,3, 4,5
Suffix Fund Symbol Amount Earned Retainage Amount Due

g4  Bos-aosm $4,073.00 87100 $2,702.
5  B02-408M $ ’4 35000  _ =0~ $7,.350.

Totals:

00
a0

$11,423.00 . $1,871.00 $9,552.00

Grand Total: $62,879.00 | : $6 590 OD P $56,289.00

Verlf.ged By

ol /Mz - lolio/201

(This Section for Administrative Services Office Use Only)

| Vendor Code 20380200

" Cost Code 3A1

IALTREENGC=

Voucher No,

 Verified By F’V . & \??\ W

DATE



